#### GOVERNMENT OF ANDHRA PRADESH ABSTRACT

APSIDC - NABARD - RIDF-XII - Nellore District - Revised Administrative Approval for an amount of Rs. 210.24 Lakhs to Thimmayapalem L.I. Scheme in Chejerla Mandal - Sanction Accorded - Orders - Issued.

# **IRRIGATION & CAD (PW: EA) DEPARTMENT**

## G.O. Rt. No: 698

Dated: 09-09-2009 Read the following:

- 1. G.O Ms.No. 225, I & CAD (PW:EA) Dept dated 19-12-2006,
- 2. G.O Ms.No. 275, I & CAD (PW:EA) Dept dated 12-12-2007
- 3. Lr. No. ENC/IW/P&M/EE II/DEE 10/AE/13305/Vol.23 dt: 26.03.2008
- 4. From the VC&MD, APSIDC Lr.No.IDC/ MD/Tech/ DEE4/ Thimmayapalem LIS/ 537, dt. 12.05.09.

\*\*\*\*

### **ORDER**:

In the G.O. 1st read above, administrative approval was accorded to Thimmayapalem L.I.Scheme in Chejerla Mandal of Nellore District, for an amount of Rs 143.26 lakhs with NABARD loan amount of Rs 113.64 lakhs and Government share of Rs 29.62 lakhs to irrigate an ayacut of 217 Hectares. In the G.O. 2<sup>nd</sup> read above, the Government have accorded Revised Administrative Approval for the above L.I. Scheme for an amount of Rs. 191.37 lakhs, with the revised rates as per SSR 2007-08. In the ref. 3<sup>rd</sup> read above, the Engineer-In-Chief (IW) has communicated the revision of cement and steel rates which will come into force from March, 2008. The Vice Chairman & Managing Director, Andhra Pradesh State Irrigation Development Corporation in his letter 4<sup>th</sup> read above, while considering the rates of cement and steel communicated by the Govt. and revised rates for pump sets and revised the estimate, tenders were called and the work was awarded with 4.98% excess. The works are in progress and programmed to be completed by 12/09. Further, as payments has to be made towards S.L. charges etc. for extension of power supply to Thimmayapalem LIS to APSPDCL and also to pay excess tender premium. The VC & MD, APSIDC in his letter 4<sup>th</sup> read above has requested the Government to accord revised administrative approval for an amount of Rs. 210.24 lakhs for Thimmayapalem L.I.Scheme.

Government after careful consideration of the proposal, hereby accord Revised Administrative Approval for Thimmayapalem L.I.Scheme in Chejerla Mandal of Nellore District for an amount of Rs. 210.24 lakhs (Rupees Two hundred and ten lakhs and twenty four thousands only), duly meeting the additional amount over and above the NABARD sanctioned amount from the normal State plan funds.

This order issues with the concurrence of Finance (WA-I) Dept. vide their U.O. No. 15482/ 282/ RIDF/ WA I/2009 dated 03.08.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

# S.P. TUCKER PRINCIPAL SECRETARY TO GOVERNMENT

To
The VC & MD, APSIDC Ltd., Banzara Hills, Road No 13, Hyderabad.
The Engineer-in-Chief, (Irrigation Wing) I & CAD Department, Hyderabad.
The Chief Engineer, Minor Irrigation, I & CAD Department, Hyderabad.

The Chief Engineer, Central Designs Organisation, Hyderabad. The Chief Engineer, Investigation, Hyderabad. The Accountant General, A.P., Hyderabad.

The Deputy Financial Advisor, Finance (PW) Department. The Chief General Manager, NABARD, 1-1-61, RTC 'X' Road, Hyderabad. The Nodal Officer, NABARD, NWMP Unit, O/o Commossioner, CADA, Errum Manzil, Hyderabad. The P.S to Minister (Minor Irrigation & LIS) The P.S to Prl. Secretary to Govt. (Irrigation) The P.A to Spl. Secretary to Govt. I&CAD The Finance (WA- I) Department. The I&CAD (MI-II) Section SF/Spare 2.

// Forwarded :: By Order //

SECTION OFFICER